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I-10/SR87 in Picacho Contractor:  Coffman Specialties 

Contract Value:  $58.5M 

Mainline widening and new TI 

43% Complete 

Expected Completion: Fall 2019 
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I-10 Widening at I-8 Contractor:  Ames/Combs Joint Venture 

Contract Value:  $36.6M 

Mainline widening 

23% Complete 

Expected Completion: July 2019 
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Ina Road Traffic Interchange 

Contractor:  Sundt/Kiewit Joint Venture 

Contract Value:  $124M 

67% Complete 

Expected Completion: June 2019 
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I-19 Ajo TI Phase I (Complete) 
Constructed a Single Point Urban Interchange (SPUI) 

Contractor:  Ames Construction Inc. 

Contract Value:  $39.9M 
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I-19 Ajo TI Phase II 
Contractor:  FNF Construction 

Contract Value: $32M 

Construct new Santa Cruz River bridge, extend Irvington Road off-
ramp, noise walls, pedestrian bridge 

Phase II project starts July 2018 

Expected Completion: Jan. 2020 
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SR 86 Kinney to Valencia 

Roadway widening, Drainage and 
Safety Improvements 

Contractor:  The Ashton Company 

Contract Value:  $40.9M 

95% Complete 

Expected Completion: Fall 2018 
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I-10 over Wilmot 
Contractor: Pulice Construction 

Replace EB & WB Bridge Decks 

Contract Value:  $3.9M 

40% Complete 

Expected Completion: Dec. 2018 
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I-10 Signals, Wilmot, Kolb, Rita 
Contractor: Sturgeon Electric Company 

Traffic signal instilation 

Contract Value:  $1.75M 

12% Complete 

Expected Completion: Feb. 2019 
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Construction 

Project Name 
  Contract

or 

Location, 
Route 

and Mile 
Post 

ADOT 
District 

Board 
District 

Contract Time  Project Dollars  Up-Coming Activities 
Estimated 

Completion 

  

Contract 
Time Days 

Time Used 
Days 

% Complete Contract $ $ Spent % Spent  (paving, bridge forming, sign installation, other) (year/month) 

I-10 - INA ROAD TI E SKJV I10, 248 SCD 2 885 564 64% $85,628,517 $56,865,002.91 66% 
GRADING, MSE WALLS, PCCP AND AC PAVING, UPRR 
BRIDGE DECK 

2019/JUNE 

SR86 VALENCIA RD - 
KINNEY RD 

E Ashton 
SR 86, 
159.0 - 
166.6 

SCD 2 917 927 101% $40,960,323 $49,034,043 120% STOP WORK ORDER UNTIL MID OCTOBER 2018/OCT 

I-19 AJO WAY, PH. II E FNF I19, 62 SCD 2 560 55 10% $31,991,712 $2,852,676 9% 
WORKING WATER LINE, SURVEY STORM DRAINS I-19, 
RODEO WASH EXCAVATION, GRADE FOR PHASE 1 DETOUR 

2020/FEB 

INA ROAD, SILVERBELL TO 
STARCOMMERCE 

E SKJV I10, 248 SCD 2 885 564 64% $22,504,912 $14,778,207 66% 
GRADING, CURB, GUTTER, SIDEWALK FOR NORTH SIDE INA 
ROAD 

2019/JUNE 

I-19 - CANOA RANCH TO 
DUVAL 

P Ashton 
I19, 31.8-

42.5 
SCD 2 420 290 69% $9,477,799 $4,285,406 45% 

ASPHALT MILLING AND PAVING AUGUST TO SEPTEMBER 
AT NIGHT 

2018/DEC 

I-19 - PIMA MINE ROAD TI P KE&G I19, 50 SCD 2 501 507 101% $4,748,522 $4,265,652 90% SB BRIDGE DECK FORM AND POUR 2018/OCT 

CANOA AND SACATON 
REST AREAS 

P Ashton 
I10, 182 & 

I19, 33 
SCD 4,2 360 246 68% $4,355,955 $2,616,900 60% RESTROOM TILE, RESTROOM INTERIOR 2018/DEC 

I-10 WILMOT BRIDGES P Pulice 
I10, 267-

269 
SCD 2 380 290 76% $3,979,255 $3,154,885 79% FORM WORK/POUR WB BRIDGE DECK 2018/DEC 

SR 92 SIERRA VISTA P SWA 
JCT SR 90 

TO 
KACHINA 

SCD 3 225 110 49% $3,616,252 $2,077,042 57% PERMANENT STRIPING, FIX GRADE BEHIND EXISTING INLET 2018/NOV 

SR 92 AT FOOTHILLS DRIVE M SWA 
SR 92, 

FOOTHILL
S BLVD 

SCD 3 225 110 49% $3,353,444 $826,601 25% 
COMPLETE CENTER MEDIAN PAVEMENT AND MEDIAN 
CONCRETE CURBS, FINISH PLACEMENT OF RIP RAP 

2018/NOV 

SR 90 E. BUFFALO SOLDIER 
TRAIL - HATFIELD ST 

M KE&G SR 90, 316 SCD 3 415 345 83% $2,633,000 $3,138,776 119% CLEAN UP, PUNCHLIST ITEMS 2018/SEPT 

I-10 WILMOT, KOLB, RITA 
SIGNALS 

M Sturgeon 
I10, 269-

273.4 
SCD 2 250 31 12% $1,753,205 $285,257 16% EARTHWORK, ELECTRICAL, SIDEWALKS AND RAMPS 2019/FEB 

SR 86 FENCE  M 
M. 

Anderson 
86, 82-

102 
SCD 2 215 135 63% $1,295,537 $924,115 71% VEGETATION REMOVAL, FENCE INSTALLATION 2018/OCT 

I-10; EASTBOUND OFF 
RAMP AT SR 83 

M SAP 
I-10,SR83, 

281 
SCD 2 115 0 0% $409,908 $0 0% MOBILIZATION ON 9/19/18   
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Upcoming Major Design projects 

RT BMP CO COG LOCATION TYPE of WORK FY FY QTR 

  189    0.0 SC SEAGO                                             E NOGALES - I-19 CONSTRUCTION 19 !QTR 
unk 

   10  232.1 PN CAG                                               M PINAL AIR PARK TI UP STR #771 CONSTRUCT BRIDGE 
REHABILITATION 

19 1st qtr 

   87  134.3 PN SCMPO                                             M RUINS DRIVE AT SR 87 INSTALL TRAFFIC 
SIGNALS & MODIFY 
MEDIAN 

19 2nd qtr 

   10  252.0 PM PAG                                               E RUTHRAUFF ROAD TI RECONSTRUCT TI & 
MAINLINE 

19 4th qtr 

   10  274.8 PM PAG                                               E HOUGHTON ROAD TI CONSTRUCT TRAFFIC 
INTERCHANGE 

20 2nd qtr 

79 135.9 PN CAG                                               M GILA RIVER BRIDGE, STR #501 
CONSTRUCT BRIDGE 
REHABILITATION 

22 !QTR 

unk 
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Questions? 
 

Thank You 
 

rlane@azdot.gov 


